

Shangoni Gate Development Forum Meeting

DATE:	29 June 2016
TIME:	10h00 – 13h00
VENUE:	Mopani Rest Camp, Kruger National Park

Summary of Decisions and Action List

Discussion Item	Action/Decision	Responsible	Action Date
1. Opening	The meeting was officially opened by prayer.	-	-
2. Welcome and Apologies	Mr. W. Mabasa welcomed all the people present to the meeting. Apologies received from: E Mhlongo (Ms) - SANParks Adv Shirame Shirinda - Land Claimants Hosi Mtititi - Tribal Office H Muthimunye - SANParks B Schraader - SANParks	Mr. W. Mabasa	-
3. Introductions	Mr R Ngwenya was introduced and will continue with the project. He will also take over as Chairperson. Mr. Mabasa requested attendees to introduce themselves. Magoshi's were introduced as per tradition by their entourage.	All	-
4. Adoption of Previous Minutes of Meeting	The previous minutes of the meeting (3 September 2015) were adopted.	All	
5. Report back on Land Claims	The land claimants signed an agreement with Land Commission on the 21st May 2016. They have agreed on a compensation of R110 000-00. The second part of the beneficiation not yet completed with the Chairperson of the Beneficiation Sub-	Hosi Madonsi	

Discussion Item	Action/Decision	Responsible	Action Date
	<p>committee.</p> <p>Mr Chauke announced that there are 2 (two) Land Claims which are registered in the Land Claims Court - Randburg. The claims are:</p> <ol style="list-style-type: none"> 1. Mapindani (Nghotsa - Khubyane) Community Land Claim Ref No KRP 2209 with Case No.LCC 87/05. 2. Mahlathi (Dzombo) Shilowa - Lowani Community Land Claim Ref No KRP and Case No which will be forwarded by Mr Shilowa Michael registered. 		
<p>6. Report back from Planning Committee</p>	<p>6.1 Community Beneficiation Sub-committee:</p> <p>Ms E Mhlongo to date has not submitted any progress reports or presentations to the Planning Committee.</p> <p>It was agreed by the Forum Members that Mr Mabasa will write a letter to Ms Mhlongo informing her about the matter.</p> <p>It was also agreed that she must convene a meeting with land claimants by the 13 July 2016.</p>	<p>Mr Mabasa SANParks</p>	
	<p>6.2 Infrastructure Development Sub-committee:</p> <p>Mr A Nyambi, in his capacity as Chairperson of Infrastructure Sub-committee presented the report to the Forum Meeting as follows:</p> <ul style="list-style-type: none"> • The road from Malamulele to Altein is under construction. • The Giyani road to Altein was planned for the 2016/17 financial year. • The new road connecting to the new Shangoni Gate was planned for 2016/2017 financial year. • There was no information available on the construction of the HUB as the Infrastructure sub-committee is waiting for the Beneficiation Sub-committee. • Mr Thabang Sekele from Envirolustion Consulting made a presentation on the EIA of the construction of the road inside the Park and the Gate. <p>The attendees made a recommendation that</p>	<p>Mr. A. Nyambi Infrastructure Sub-committee</p>	

Discussion Item	Action/Decision	Responsible	Action Date
	<p>the proposed location of the Gate be reviewed.</p> <p>It was agreed that the process of PPP should be re-opened so that the attendees can forward their proposals.</p>		
7. Way Forward	<p>It was agreed that:</p> <ul style="list-style-type: none"> - Ms Mhlongo arrange a meeting with the claimants on 13 July 2016; and - Another Forum meeting will take place in a month's time. - The notification of PPP should be delivered to the House of Traditional Leaders offices. The notification of PPP should also be e-mailed to all the Forum members. This is an extension of a 30 day notice period. 	All	
8. Closure	The meeting was officially closed by prayer.		

Compiled by:

LEDET Secretariat for Shangoni Gate Project:

- Nare Manamela Manager: Economic Planning LEDET
- Marieta Kriel Senior Admin Officer LEDET

Approved:

Mr William Mabasa
General Manager: Communications SANParks
Chairperson: Shangoni Gate Development Forum

Date